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Quarter 4 - South Lakes Housing Delivery Plan 2009 -10 
 

Generated on: 18 May 2010 

 

 

Action Status 

 
Cancelled 

 
Overdue; No longer assigned 

 
Unassigned; Not Started; Check 
Progress 

 
Resuming; In Progress; Assigned 

 
Completed 

 

Panic Icon Name 

 
South Lakes Housing Delivery Plan 2009 -10 

 

Panic Icon Name Ownership Responsible OU 

 
01. Good Governance Risk & Performance Management  

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 001a 
To support the 
first phase of 
the strategic 
options review 
in conjunction 

 
31 Mar 
2012 

Target date to be 
agreed by SLDC 
once Project 
Manager 
appointed  

Assist in 
procurement 
and 
appointment of 
Project 
Manager 

30 Dec 
2009 

11 Feb 2010   
Peter 
Thomas - 
SLH 
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

with SLDC and 
in consultation 
with tenants 
and other key 
stakeholders 

Assist Stock 
Condition 
Consultants  to 
initiate survey 

31 Mar 
2010 

01 Apr 2010   

Brief Board, 
staff and 
tenants 

10 Feb 
2010 

11 Feb 2010   

Establish 
Communication
s Group 

26 Feb 
2010 

01 Apr 2010   

Establish 
Tenant and 

Leaseholder 
Group 

26 Feb 

2010 
01 Apr 2010   

Identify SLH  
Project Board 
representation 

26 Feb 
2010 

01 Apr 2010   

 

SLH Plan 001b 
Combine 
management 
systems for 
Risk, H & S 
and Quality 
and ensure 
conformity 
with 
standards. 

 
31 Dec 
2009 

 

Present 
combined 
management 
system to F & P 

31 Dec 
2009 

05 Jan 2010 
Quality Assured by 
IS0QAR 

Helen 
Dewhirst  
- SLH 

Sue 
Boulton - 
SLH 

    

Produce 
procedures in 
accordance 
with IS09001 
requirements 

30 Nov 
2009 

30 Nov 
2009 

  

Review risk 

management 
and H & S 
framework 

31 Oct 
2009 

30 Nov 
2009 

  

 

SLH Plan 001c 
Complete 
review of 
corporate 
governance 
systems 

 
31 Mar 
2010 

 

Complete 
governance 
review 

28 Feb 
2010 

12 Feb 2010   
Sue 
Boulton - 
SLH 

Peter 
Thomas - 
SLH 

    
Present to 
Committee for 
approval 

31 Dec 

2009 
12 Feb 2010   
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

Produce draft 
action plan 

31 Oct 
2009 

12 Feb 2010   

Report findings 
to Board 

31 Mar 
2010 

01 Apr 2010   

 

Panic Icon Name Ownership Responsible OU 

 
02. Finance, Procurement & Value for Money Christine Chadwick ï Board Champion 

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 002a 
Achieve 
submission of 
consolidation 
figures and 
draft 08/09 
accounts to 

SLDC by 20 
May 09 

 
20 May 
2009 

Information 
submitted to 
SLDC 20 May 09  

      
Peter 
Thomas - 
SLH 

     

 

SLH Plan 002b 
Complete 
2009-10 VFM 

Plan reviews, 
update and 
report 
efficiencies to 
Board. 

 
30 Jun 
2010 

Efficiency savings 

of £77K reported 
to tenants in 
Spring newsletter  

Identify SLAôs 
and areas to be 
reviewed in 
2009 

31 Jul 
2009 

27 Jul 2009 See budget book 

Peter 
Thomas - 
SLH 

     

Perform 
reviews taking 
account of 
KLOE 
requirement 

31 Oct 
2009 

14 Apr 2010   

Update VFM 
Plan with 
actions and 
results 

31 Jan 
2010 

14 Apr 2010   
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 002d 
Update 
Procurement 
Policy to 
include joint 
procurement 

and ñgreenò 
procurement 

 
31 Dec 
2009 

-- enter new 
status update -- 

Identify areas 
where joint 
procurement is 
appropriate 

30 Nov 
2009 

09 Nov 
2009 

  

Peter 
Thomas - 
SLH 

     

Present to F & 
P for approval 

31 Dec 
2009 

09 Nov 
2009 

  

Review  
existing policy 
and identify 
ñgapsò 

30 Sep 
2009 

09 Nov 
2009 

Policy review in 
Nov 09 to F & P but 
will be subject to 
as furhter review in 
2010/11 to take 
account of 
Strategic Options 
study 

Update policy 
for joint 
procurement 
and green 
procurement 

31 Dec 
2009 

14 Jan 2010 
Policy updated at F 
& P on 5 11 09 

 

Panic Icon Name Ownership Responsible OU 

 
03. Staff  

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 003a 
Improve staff 
skills base 
through NVQôs, 
SMT 
professional 
training 

 
31 Mar 
2010 

25% of SLH staff 
have completed a 
business related 
NVQ during this 
financial year  

Annual report 
to HR 
Committee 

31 Mar 
2010 

01 Apr 2010 

HR Committee last 
updated on 
progress to date at 

March meeting 
Sue 
Boulton - 
SLH 

     

Develop 
training 
programme 

31 Mar 
2010 

01 Apr 2010   
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

Identify 
additional 
funding 
streams 

30 Sep 
2009 

08 Dec 2009   

Implement 
training 
programme 

27 Mar 
2010 

31 Mar 2010   

Introduce self 
assessment 
process for 
middle 
managers and 
SMT 

31 Dec 
2009 

30 Oct 2009   

Secure budget 
30 Apr 
2009 

27 Jul 2009 
10 k allocated on 
2009 - 10 budget 

 

SLH Plan 003b 
Implement 
employee 
mentoring 
scheme 

 
28 Feb 
2010 

 

Identify pilot 
area and pilot 
scheme 

30 Apr 
2009 

27 Jul 2009 
Evidence with 
Alision K 

Sue 
Boulton - 
SLH 

     

Produce 
mentorship 
scheme 

30 Apr 

2009 
27 Jul 2009 

Evidence with 

Alision K 

Report to HR 
Committee 

31 Dec 
2009 

08 Dec 2009 
Went to HR 
Committee Sept 

Review 
progress for 
pilot scheme 

30 Sep 
2009 

08 Dec 2009 
Went to HR 
Committee Sept 

Roll out to 
appropriate 
areas of 
business 

28 Feb 
2010 

21 Jan 2010   

 

SLH Plan 003c 
Identify 
options for 
improvements 
to existing 
accommodatio

 
30 Apr 
2010 

Investigating 
lease of Aynam 
Millls subject to 
SLDC 
homelessness 
agenda  

Consultation 
with SLDC over 
Kendal and 
Ulverston depot 
and office 
accommodation 

31 Aug 
2009 

21 Jan 2010   
Peter 
Thomas - 
SLH 
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

n Undertake joint 
review with 
SLDC on 
integrating 
allocations and 
homelessness 

29 Jan 
2010 

21 Jan 2010   

 

SLH Plan 003d 
Address Audit 
Commission 
recommendati
ons regarding 
accessibility at 
Ulverston 
Town Hall 

 
30 Nov 
2009 

 

Approvial of 
refurbishment 
plans 

30 Nov 
2009 

08 Dec 2009   

Peter 
Thomas - 

SLH 

     

Project 
established to 
introduce one 
stop shop 
service to 
Ulverston Town 
Hall 

30 Oct 
2009 

08 Dec 2009   

 

Panic Icon Name Ownership Responsible OU 

 
04. Information Technology  

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 

Date 

Milestones 
Completed 

Date 

Note 
Ownershi
p Action 

Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 

Budget 

Budgetary 
Cost To 

Date 

 

SLH Plan 004a 
Review ICT 
strategy 

 
31 Mar 
2010 

 

Consult 
stakeholders 

31 Oct 
2009 

19 Aug 
2009 

  

Sue 
Boulton - 
SLH 

     

Draft strategy 
31 Dec 
2009 

14 Jan 2010 
Completed on 24 
12.1 09 

Prepare report 
31 Dec 
2009 

14 Jan 2010 
To go to F & P on 2 
Feb 10 

Report to Board 
31 Mar 
2010 

01 Apr 2010 
Approved 4th 
March Board 
meeting 
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 004b 
Extend asset 
management 
system 
(PIMMS) and 
review. 

 
30 Nov 
2009 

This task is 
subject to 
confirmation of 
bid to SLDC for 
capital funding  

Confirmation 
receipt of 
funding 

31 Aug 
2009 

08 Dec 2009 

System installed 
and training for 
staff to take place 
in January 2010 

Sue 
Boulton - 
SLH 

     

 

SLH Plan 004c 
Review 
provision of 
head office 

telephony 

 
31 Mar 
2010 

Due to high costs 
of telephony 
improvements 
and budgetary 
constraints this 

project has been 
deferred  

Conduct desk 
top review of 
potential 
suppliers 

31 Dec 
2009 

21 Jan 2010   

Sue 
Boulton - 
SLH 

     
Review 
telephony 
options with 
SLDC 

30 Nov 
2009 

21 Jan 2010   

 

Panic Icon Name Ownership Responsible OU 

 
05. Access & Customer Focus  

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 005a 
Review Access 
and Customer 
Care Strategy 

 
31 Dec 
2009 

 

Consult with 
stakeholders 

30 Sep 
2009 

07 Aug 
2009 

  

Sue 
Boulton - 
SLH 

     

Produce draft 
strategy 

31 Oct 
2009 

07 Aug 
2009 

  

Review of 
survey 
information for 
preferred 
method of 
contact 

31 Jul 
2009 

31 Jul 2009   
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Panic Icon Name Ownership Responsible OU 

 
06. Equality & Diversity Charles Howarth ï Board Champion 

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 006a 
Complete year 
3 programme 
for Equality 
Impact 
Assessments 
(EIA's) 

 
31 Mar 
2010 

Table identifying 
responsibilities 
produced for all 
Managers, 
showing Policy, 
Consultation 
Dates, SIG 
Groups Attended.  

Allocate specific 
management 
responsibilities 

31 Jul 
2009 

31 Jul 2009 

Table identifying 
responsibilities 
produced for all 
Managers 

Lisa - 
SLH 
Maguire; 
Lisa 
Maguire_
admin 
SLH 

Sue 
Boulton - 
SLH 

    

Consult with 
relevant SIG 
group 

30 Nov 
2009 

23 Oct 2009 

New SIGs 
introduced, EIAs 
now going to 
meetings 

EIA programme 
to Policy 
Committee 

30 Jun 
2009 

27 Jul 2009 
Submitted to policy 
committee 23 July 
09 

EIA to go to 
Policy/HR 
Committee for 
approval 

30 Nov 
2009 

22 Jul 2009   

Organise a 
dedicated staff 
group to ensure 
the backlog of 
EIAs are 
complete 

30 Nov 
2009 

30 Nov 
2009 

First meeting in 
Dec 09, policies 
now allocated to 
meetings to review 

Produce new 
EIA programme 

30 Jun 
2009 

27 Jul 2009 
Submitted to policy 
committee 23 July 
09 

Publish EIAs on 
website 

31 Dec 
2009 

14 Jan 2010 
An ongoing process 
which has now 
been started 

Report progress 
to Board 

10 Dec 
2009 

10 Dec 2009 
Went to Board 10 
12 09 

 
SLH Plan 006b  31 Dec  Produce 31 Oct 30 Oct 2009   Lisa - Sue     
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

Review 
housing 
specific good 
standards for E 
& D and report 
progress to 
board 

2009 improvement 
action plan 

2009 SLH 
Maguire; 
Lisa 
Maguire_
admin 
SLH 

Boulton - 
SLH 

Produce report 
to Board 

31 Dec 
2009 

10 Dec 2009   

Research and 
identify areas 
of good 
practice 
ensuring SLH 
complies 

30 Sep 
2009 

23 Oct 2009 

Code of Practice 
received & 
reviewed, plan 
being developed 
with Business 
Support Manager 

 

Panic Icon Name Ownership Responsible OU 

 
07. Stock Investment Peter Thompson ï Board Champion 

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 007a 
Define, 
implement and 
monitor an 
operationally 
efficient 
process for 
maintaining 
the stock 
condition 
database 

 
30 Jun 
2009 

 
Process fully 
functional in 
operation 

30 Jun 
2009 

27 Jul 2009 

Process adopted 
and completed, 
Board paper to July 
showing funding 
gap. procedure 
adopted to be 
written up by 
September 09 

Peter 
Thomas - 
SLH 

     

 

SLH Plan 007b 

Define the 
options 
programme of 
planned 
maintenance 

 
31 Aug 
2009 

Resource gap 

identified in July 
09 Board paper, 
MRA budget 
holding 
progressing with 

      
Peter 
Thomas - 
SLH 
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

works for 
2010/11 and 
2011/112 and 
report 
progress and 
exceptions to 
the Board 

SLDC, priorities 
for funding to be 
identified in Q3 
09/10  

 

SLH Plan 007c 
Determine 
funding 
streams for 
new stock 
purchase or 
development 

 
31 Aug 
2009 

-- enter new 
status update -- 

Progress 
cannot be 
made without 
SLDC 
agreement to 
prudential 
borrowing 

 
06 Aug 
2008 

Review completed 
for Board paper 
December 08 SLH 
cannot proceed 
without SLDC 
agreement to 
prudential 
borrowing ï so far 
no decision.Each 
new HCA proposal 
reviewed 

Peter 
Thomas - 
SLH 

     

 

SLH Plan 007d 
Undertake and 
report portfolio 
scores to 
Board for the 
stock and 
estate groups 

 
28 Mar 
2010 

Sheltered housing 
SIG and SLDC 
review ï 
completion by 
October 09.  
General needs 
stock data 
collected, delay 
due to  Resources 
allocated to 
responsive repairs 
monitoring ï 
revised deadline ï 
March 2010  

Board report to 
15 April Board 

 01 Apr 2010   
Peter 
Thomas - 
SLH 

     

 

SLH Plan 007e 
Introduce 
PDAs to aid 
gas servicing 
monitoring 
process and 
for audit 

 
31 Mar 
2010 

 

Commence  5% 
audits 

30 Jun 
2009 

27 Jul 2009   

Trevor - 
SLH 
Woodwar
d 

David 
Stubbs - 
SLH 

    
Complete half 
of required 
audits 

31 Oct 
2009 

08 Dec 2009   

complete 31 Mar 31 Mar 2010   
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

purposes required audits 2010 

Install software 
and training 

31 Jul 
2009 

27 Jul 2009   

Purchase 
hardware 

30 Apr 
2009 

27 Jul 2009   

 

Panic Icon Name Ownership Responsible OU 

 
08. Responsive Repairs  

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 008a 
Extend vehicle 
trackers to all 
vans in fleet 

 
30 Sep 
2009 

 

Agree 
installation 

dates 

30 Jun 
2009 

30 Jun 2009   

Tom - 
SLH 
Lynch 

David 
Stubbs - 
SLH 

    

Agree quotation 
with Tomtom 
and send off 
data 

30 Jun 
2009 

28 Jul 2009 
Completed - quote 
agreed 

Assess funding 
and identify 
vehicles 

30 Jun 
2009 

28 Jul 2009 
Nine vehicles 
identified, cost 
obtained 

Install and 
commence 
monitoring 

30 Sep 
2009 

14 Aug 
2009 

Installed on 14.08 
and now monitored 

 

SLH Plan 008c 
Review flexible 
working for 
trades persons 

 
30 Nov 
2009 

 

Arrange 
introduction of 
proposals with 
support team 

31 Oct 
2009 

23 Oct 2009 Assessing options Tom - 
SLH 
Lynch 

David 
Stubbs - 
SLH 

    

Consult with 
workforce 

31 Aug 
2009 

31 Aug 
2009 
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

Incorporate 
within SLH 
Maintenance 
Improvement 
Project 

30 Nov 
2009 

26 Mar 2010 

Task now included 
in SLH Maintenance 
Improvement 
Project 

Meet with HR 
to review 
options 

31 Jul 
2009 

23 Oct 2009   

 

SLH Plan 008d 
Rationalise 
schedule of 
rates through 
introduction of 
composite jobs 

 
31 Dec 
2009 

 

Amend data on 
Anite, Optitime 
and PDAs 

31 Dec 
2009 

19 Mar 2010 

Reduced SOR items 
but now have to 
explore options to 
input changes into 
Anite system 
including 
investigation of 
cost.  Amended 
SOR have been 
loaded onto the 
test systems.  
Testing 
commenced.  Now 
incorporated into 
SLH Maintenance 
Improvement 
Project. 

Tom - 
SLH 
Lynch 

David 
Stubbs - 
SLH 

    

Conduct 
analysis of 
current 
SOR/most 
frequently used 

31 Jul 
2009 

31 Jul 2009 Analysis completed 

Merge SOR 
codes 

30 Sep 
2009 

23 Oct 2009 
Identified items for 
removal merging 

Rationalise 
schedule/remo
ve obsolete 
SOR 

31 Aug 
2009 

23 Oct 2009 
Identified items for 
removal/merging 

 



14 

Panic Icon Name Ownership Responsible OU 

 
09. Allocation, Lettings, Void Management  

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 009c 
Produce SLH 
information 
leaflets on 
succession and 
assignment 

 
30 Nov 
2009 

 

Consult with 
tenant 
representives 

30 Nov 
2009 

06 Apr 2010 
Approval required 
at next Allocations 
SIG on 1.3.10. 

Alison - 
SLH 
Kinnon 

David 
Stubbs - 
SLH 

    

Draft leaflets 
for consultation 
purposes 

31 Jul 
2009 

28 Jul 2009 
Letter sent re 
leaflet 

Revise 
succession 
assignment and 
mutual 
exchnage 
policies 

31 May 
2009 

28 Jul 2009 Completed 

 

SLH Plan 009d 
Produce in 
house energy 
performance 
certificates for 
all voids 

 
31 Oct 
2009 

Portfolios have 
had to be 
resubmitted to 
take into account 
change  
in requirements  

Arrange 
procedure of 
internal 
production of 
certificate 

30 Sep 
2009 

23 Oct 2009   

Tom - 
SLH 
Lynch 

David 
Stubbs - 
SLH 

    
Complete and 
submit 
portfolios 

30 Sep 
2009 

23 Oct 2009   

Start process 
31 Oct 
2009 

   

Training for 
Officers 

31 Mar 
2009 

28 Jul 2009   

 

SLH Plan 009e 
Introduce 
software to 
produce 
electrical 
inspection 
certificates 

 
31 Aug 
2009 

 

Extend use to 
all electricians 

and develop 
inspection 
database 

31 Aug 
2009 

23 Oct 2009   Tom - 
SLH 
Lynch 

David 
Stubbs - 
SLH 

    

Install software 
on to PCs and 

30 Jun 
2009 

28 Jul 2009   
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

purchase PDAs 

Install software 
onto PDAs and 
trial run 

30 Jun 
2009 

28 Jul 2009   

Print off test 
certificate 

30 Jun 
2009 

28 Jul 2009   

Provide training 
to staff 

31 Aug 
2009 

23 Oct 2009   

 

SLH Plan 009f 
Investigate a 
preferred 
Energy 
supplier for 
void properties 

 
31 Mar 
2009 

 

Carry out 
consultation 
with tenants 

31 Mar 
2009 

28 Jul 2009   

Tom - 
SLH 
Lynch 

David 
Stubbs - 
SLH 

    

Invite British 
Gas to talk to 
Voids 
Monitoring 
Group 

31 Mar 
2009 

28 Jul 2009   

Invite EON to 
Voids 
Monitoring 
Group 

31 Mar 
2009 

28 Jul 2009   

 

Panic Icon Name Ownership Responsible OU 

 
10. Tenancy & Estate Management  

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 010a 
Introduce Pet 
Management 
Policy 

 
31 Dec 
2009 

 

board approval 
30 Nov 
2009 

10 Dec 2009   Alison - 
SLH 
Kinnon 

     
Consultation on 
draft policy 

31 Aug 
2009 

23 Aug 
2009 
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

submit to policy 
committee 

30 Nov 
2009 

18 Nov 
2009 

  

 

SLH Plan 010b 
Introduce Aids 
and 
Adaptations 
Policy 

 
31 May 
2009 

 

Board approval 
31 May 
2009 

28 Jul 2009   

Alison - 
SLH 
Kinnon 

     

Carry out 
consultation 
with tenants 
and relevant 
stakeholders 

30 Apr 
2009 

28 Jul 2009   

Submit to 
policy 
committee 

31 May 
2009 

28 Jul 2009   

 

Panic Icon Name Ownership Responsible OU 

 
11. Resident Involvement & Community Development David Vatcher ï Board Champion 

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownership 
Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 011a 
To develop 
other wider 
ranging 
opportunities 
for 
involvement 

 
31 Dec 
2009 

 

Hold 1 winter 
family event 

31 Dec 
2009 

10 Dec 2009   

Alison - 
SLH 
Kinnon 

     
Hold 3 summer 
family fun 
events, Kendal. 
Lakes, 
Ulverston 

31 Aug 
2009 

28 Aug 
2009 

  

 

SLH Plan 011b 
Complete the 
agreed tasks in 
line with the 
timescales set 
out within the 
District Wide 

 
31 Dec 

2009 
 

Complete 
review of T & 
RAôs 

30 Sep 
2009 

30 Sep 2009   

Alison - 
SLH 
Kinnon 

     
Develop TIC 
database 

30 Sep 
2009 

30 Sep 2009   

Review 31 Dec 03 Feb 2010   
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownership 
Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

Tenant 
Participation 
Agreement 
Action Plan 

involvement 
pages of 
website 

2009 

 

SLH Plan 011c 
Review the 
District Wide 
Tenant 
Participation 
Agreement 

 
01 Oct 
2010 

Review delayed 
due to publication 
of RLSR and TSA 
regulatory 
framework in 
March 2010. 
Agreed by 
Tenants' 
Committee on 8 
April 2010.  

Agree 
programme for 
review with TC 

30 Jul 
2009 

03 Feb 2010   
John 
Mansergh 

Suzy 
Duffy - 
SLH 

    

 

Panic Icon Name Ownership Responsible OU 

 
12. Leaseholder Management & RTB  

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 012a 
Hold annual 
Leaseholder 
event 
providing 
multi-agency 
advice/info to 
leaseholders 

 
31 Dec 
2009 

 

Hold event 
30 Sep 
2009 

29 Sep 2009 Event held 29.9.09 

Trevor - 
SLH 
Woodwar
d 

David 
Stubbs - 
SLH 

    

Involve LESIG 
members in 
final plans for 
event 

31 Aug 
2009 

23 Oct 2009 Completed 

Provide 
feedback to 

LESIG and all 
leaseholders 
via newsletter 

30 Nov 
2009 

24 Nov 
2009 

Feedback provided 
to Leaseholder SIG 

Publicise event 31 Aug 23 Oct 2009 Posters distributed 
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

across district 2009 

Source 
speakers and 
stands for 
event 

 28 Jul 2009 
Event taking place 
Sept 09 - speakers 

booked 

 

Panic Icon Name Ownership Responsible OU 

 
13. Housing Income Management  

 

Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 013a 
Review 
procedures for 
initial sign-up, 
and direct 
debit arrears 
reporting 

 
31 Jan 
2010 

 

Review 
procedures for 
Direct Debit 
sign up with 
Finance Team 

31 Dec 
2009 

03 Feb 2010   Alison - 
SLH 
Kinnon 

     

Update 
procedure 

31 Jan 
2010 

03 Feb 2010   

 

 

 

 

 

 

Panic Icon Name Ownership Responsible OU 

 
14. Sheltered Housing Peter Bland ï Board Champion 
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

 

SLH Plan 014a 
Review 
individual 
support plan 
template 

 
28 Feb 
2010 

 

Consultation 
30 Nov 
2009 

03 Feb 2010   

Alison - 
SLH 
Kinnon 

     

Discussions  
with Supporting 

People and 
printing 

28 Feb 

2010 
26 Feb 2010   

Establish sub 
group of 
sheltered SIG 
to carry out 
review 

28 Feb 
2009 

28 Jul 2009   

Support plan 
approval 

31 Dec 
2009 

03 Feb 2010   

 

SLH Plan 014b 
Carry out 
Annual survey 
of sheltered 
housing 
tenants 

 
30 Apr 
2010 

 

Collate results 
26 Feb 
2010 

29 Mar 2010   

Alison - 
SLH 
Kinnon 

     Publish results 
29 Apr 
2010 

   

Send out 
survey forms 

31 Dec 
2009 

03 Feb 2010   

 

SLH Plan 014c 
To work with 
Cumbria 
County Council 
Adult Social 
Care to 
extending use 
of Telecare 
and mobile 
wardens in 
South 
Lakeland 

 
31 Mar 
2010 

 

Renew Telecare 
Contract for 
further period 
of 18 months 

31 Mar 
2010 

15 Mar 2010   
Alison - 
SLH 
Kinnon 

     

 

SLH Plan 014d 
Work with 
Cumbria 
County Council 
and South 
Lakeland 

 
31 Mar 
2010 

 

Continue to 
work 
strategically 
with Cumbria 
County Council 
and  SLDC to 

31 Mar 
2010 

31 Mar 2010   
Alison - 
SLH 
Kinnon 
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Status 
Icon 

Action Code 
& Title 

Progress 
Bar 

Due 
Date 

Notes & History 
Latest Note 

Milestones 
Description 

Mileston
es Due 
Date 

Milestones 
Completed 
Date 

Note 
Ownershi
p Action 
Owner 

Ownershi
p 
Managed 
By 

Budgetary 
Project 
Budget 

Budgetary 
Cost To 
Date 

District Council 
to further 
develop extra 
care housing 

further develop 
extra care 
housing 

 

  


