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The Decent Homes Programme 
Progress to date  
 

 
Contract No. of 

properties 
completed 
to date 

% 
handovers 
of total 
contract 
complete 

% Satisfaction 
Questionnaire 
return rate to 
date 

Comment 
 

Rinkfield 78 100% 88.5% Works complete 
Kirkbarrow Ext 213 100% - Works complete 
Kirkbarrow Int 261 100% 32% Works complete 
Sandylands Ext 170 100% - Works complete 
Sandylands Int 176 100% 51% Works complete  
Sedbergh Estate 116 100% 65% Works complete 
Castle Estate 91 100% 52% Works complete 
Burneside 56 100% 65% Works complete 
Hallgarth 187 100% 62% Works complete 
Waterside/Fellside 147 100% 59% Works complete 
Kirkby Lonsdale 84 100% 69% Works complete 
Milnthorpe 161 100% 43% Works complete 
Arnside/Burton/Levens/Holme 95 100% 73% Works complete 

Ulverston Rural 160 100% 62% Works complete 
Ulverston North 167 100% 63% Works complete 
Grange 169 100% 62% Works complete 
Ulverston South 230 100% 68% Works complete 
Lakes Rural 
Windermere 
Ambleside 
Staveley 

57 
271 
156 
52 

100% 
100% 
100% 
100% 
 

58% 
67% 
85% 
87% 

Works complete 
Works complete 
Works complete 
Works complete 
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Customer Satisfaction 
Satisfaction in all areas of product and service remains over 90%.  
 

Refusal rates remain low.  Waterside had an unusually high level of refusals because it includes Edgecombe Court Sheltered Scheme which is 
occupied by a high number of very elderly / frail tenants who were unable to cope with the work. 
 

Contract % of refusals Contract % of refusals 

Rinkfield 1% Arnside (Less than) 1% 

Kirkbarrow 12% Ulverston Rural 0.6% 

Sandylands 4% Ulverston North 2.9% 

Sedbergh 11% Grange 1.1% 

Castle  1% Ulverston South 3% 

Burneside 1% Lakes Rural 2.8% 

Hallgarth 1% Windermere 2.2% 

Waterside 16% Ambleside 2.5% 

Kirkby Lonsdale 4% Staveley 1.5%  

Milnthorpe (Less than) 1%   

 
The Tenant Satisfaction Questionnaire enables performance to be measured prior to, during and after the work has been completed. Response 
rates for Tenant Satisfaction Questionnaires this quarter on completed contracts remain high. Where response rates remain below 50% at the end 
of the contract, a follow-up survey will be conducted.   For the Milnthorpe contract it was decided to pilot sending TSQôs out to tenants after the 7 
day call back. This resulted in a reduction in the number of TSQôs returned and consequently TSQôs on subsequent contracts have been issued at 
handover. 
 
All the main contracts have now been completed on time.  Those tenants who previously refused work have been revisited to determine whether 
their circumstances have changed and they are now prepared to have the work.  This has created a ómop upô contract which commenced on the 9th 
March 2009. 
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Satisfaction Results 
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Cost Control  (Updated for Q4 2008-9) 
 

Cost control in the Decent Homes Programme is achieved by 
creating a Budget Cost Model, based on the funding bid, and a 
Strategic Cost Model, based on a fully detailed assessment of 
the work, and taking steps to align the latter with the former as 
work proceeds. This process has been described in detail in 
earlier reports and is summarised below. 
 
Budget Cost Model  
Approved central government funding of approx. £21m was 
supplemented from the Councilôs HRA to create a working 
budget of £26m.  Following further analysis of future housing 
funding the budgetary provision has recently been increased to 
£26.5m. The appropriate apportionment of the budget has been 
identified to provide a óBenchmark Costô for each individual area 
contract.  The benchmarks have been combined with an 
allowance for other overall costs, to create a Budget Cost Model 
defining the build-up of all costs within the £26.5m budget.  
 
Strategic Cost Model 
The specific work required to each property was identified on the 
basis of a full stock survey; an estimate of the actual cost of 
each contract (a Forecast Cost) has been made by applying the 
tendered rates to these schedules.  From the  óForecast Costsô a 
Strategic Cost Model has been created, showing the estimated 
cost of the programme based on the best information available 
at any time. As contracts are completed any under- or over-
spend is re-distributed amongst the remaining contracts (in 
proportion to their value); in this way the óBenchmarkô costs are 
updated to reflect the actual budget available at any time.  In the 
cost report table below the original óBenchmarkô figures are 
used, in order to provide a constant reference point. 
 
Implementation 
Each Forecast Cost in the Strategic model can be compared 
with its Benchmark from the budget model.  If the forecast 

exceeds the benchmark for any contract, the work schedules 
are reviewed in more detail to identify where there is scope to 
reduce the work content and therefore the cost.  The general 
scope of work within properties exceeds the minimum needed to 
comply with the Decent Homes Standard.    
In implementing the work, the óLakes Ruralô works were  re-
allocated to Coniston, Ambleside and Staveley contracts.  
 
óStrategicô overheads for the final year, 2009-10, have been re-
allocated from the individual contracts (listed as óCurrent 
Contractsô) to the óstrategic preliminariesô line, where the 
strategic budget provision has therefore increased 
commensurately. 
 
Progress to date 
The twenty-one area contracts are now complete, and nearly all 
of the Councilôs housing stock has been improved to the óDecent 
Homes Standardô (excepting only those where the tenantsô 
circumstances made access impossible). The final year of the 
programme, 2009-10, will entail: 
- an ongoing boiler renewal contract dealing with urgent 
installations 
- an environmental ócommunity investmentô contract (including 
games areas) has begun and will largely be implemented in 
2009-10.   
- the óMop-upô contract, revisiting properties where work was 
refused, or omitted for other reasons, and giving those tenants 
another opportunity to receive the work.   
 
Current Position 
The current strategic cost model shows a forecast final cost  
matching the £26.5m budget.  Progress to date suggests that, at 
the end of the programme, work beyond the minimum required 
to meet the Decent Homes Standard will have been completed.  
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DHP Expenditure to date 
COST HEAD  BUDGET COST MODEL £ 

(Benchmark Costs set Nov. 06)  
STRATEGIC COST MODEL £ 

(Forecast Final Cost) 
EXPENDITURE TO DATE £ 

(end 03/09) 
 

Strategic Preliminaries  1 588 816 1 663 000 1 478 851  

COMPLETED CONTRACTS: 21 235 126 20 208 000 20 139 710  

- Rinkfield , Kirkbarrow, Sandylands, Castle     

- Sedbergh, Burneside, Waterside,      

- Kendal Yards & Fellside, Hallgarth,      

- Kirkby Lonsdale, Kendal Rural, Milnthorpe     

- Arnside, Levens, Burton & Holme     

- Ulverston Rural, Ulverston North, Grange,  

Disabled Adaptations, Coniston, Lakes Rural   

 

 

Ulverston South, Ambleside,Windermere     

& Staveley     

CURRENT CONTRACTS:  
    

Boiler installations 361 529 529 000 533 000  

Community Investment works 987 000 817 000 296 749  

Mop-up contract 809 000 519 000 22 045  

Site Prelims (Mop-up & CI works) (incl. above) 324 000 59 829  

     

FEES & OTHER CLIENT COSTS 1 518 529 2 440 000 2 168 242  

TOTAL (total budget increased Nov 07, works 
benchmarks increased pro-rata) 

26 500 000 26 500 000 24 698 426 

 

 

 

 


